Project Planning Phase

Milestone and Activity List

Date	23 October 2022
Team ID	PNT2022TMID23533
Project Name	News Tracker Application

Title	Description	Date
Literature Survey and	Gathering Information by	1 SEPTEMBER 2022
Information Gathering	referring the technical papers, research publications	
	etc	
Prepare Empathy Map	To capture user pain and gains	11 SEPTEMBER 2022
	Prepare List of Problem Statement	
Ideation	Priorities a top 3 ideas based on feasibility and Importance	18 SEPTEMBER 2022
Proposed Solution	Solution include novelty,feasibility,business model,social impact and scalability of solution	24 SEPTEMBER 2022
Problem Solution Fit	Solution fit document	1 October 2022
Solution Architecture	Solution Architecture	1 October 2022
Customer Journey	To Understand User Interactions and experiences with application	9 October 2022
Functional Requirement	Prepare functional Requirement	15 October 2022
Data flow Diagrams	Data flow diagram	15 October 2022
Technology Architecture	Technology Architecture diagram	16 October 2022
Project Development- Delivery of sprint 1,2,3 &4	Develop and submit the developed code by testing it	24 October 2022 – 19 November 2022